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AMENDATORY SECTION (Amending WSR 11-05-005, filed 2/3/11, effective
3/6/11)

WAC 136-167-040 Lapsing of RATA allocation for approved
projects. To encourage timely development and construction of ap-
proved projects, all projects for which RATA funds have been allocated
must meet certain project development milestones. Failure to meet the
milestones will result in action by the county road administration
board to withdraw RATA funds from the project.

(1) For the purposes of this section, a project will be subject
to lapsing and withdrawal of its RATA allocation if:

(a) The project has not begun the preliminary engineering within
one year of project approval by the county road administration board;
or

(b) The project has not begun construction within six years of
the date of project approval by the county road administration board.

(2) A project shall be considered in preliminary engineering if
RATA funds have been expended or evidence that non-RATA funds have
been expended for preliminary engineering as provided for iIn RCW
36.75.050. A project shall be considered in construction if:

(a) The construction contract for the work has been advertised
for bids as provided for in RCW 36.77.020;

(b) A contract has been awarded under the provisions of the small
works roster contract award process; or

(c) If done by county forces, the work has commenced.

(3) If an approved project does not meet a required project de-
velopment milestone, the county road administration board will, at its
next regular meeting, withdraw RATA funds from the project.

(4) At any time up to ten days before such meeting, the county
may, In writing, request an extension of the lapse date. The county
road administration board may grant such an extension iIf it finds that
the delay iIn project development was for reasons that were both unan-
ticipated and beyond the control of the county, and subject to the
following:

(a) A project extension will be granted one time only and will be
no more than two years in length; and

(b) The county can demonstrate that the project was actively pur-
sued for completion within the original CRAB/county contract terms and
can be completed within a two year extension; and

(c) The request for an extension is based on unforeseeable cir-
cumstances that the county could not have anticipated at the time the
project was submitted for RATA funding; and

(d) An approved time extension will not be grounds for the county
to request an increase in the RATA funding of the project; and

(e) The executive director will determine a new lapse date, and
all of the requirements listed above under subsections (1) and (2) of
this section will apply except that further extensions will not be
granted.

(5) The CRABoard may in its discretion determine that for the
public safety, health or general welfare, an additional extension is
necessary. If such a determination is made, the CRABoard may grant an
additional extension and set the duration thereof.

(6) The CRABoard may at any time place a moratorium on lapsing of
projects that are delayed due to CRAB initiated rescheduling and es-
tablish a new lapsing date to fit the CRABoard®"s programming needs.
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For those projects given a lapsing moratorium, section four shall be
held in abeyance until the new lapsing date.
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